

STATEMENT SHOWING THE QUATERLY PROGRESS OF ORIGINAL WORKS FOR QUARTER ENDING DEC 2011

Sl. No	Name of work and location	Est.co st Rs./Lakh	Tender cost Rs./lakh	% above/below SOR	Agmt. No.	Agency	Date of Start	Time of completion.	Physical progress (%)	Name of engineer in charge with address	Remarks
1.	Kraft Paper	288	371.35	(+)28.9	a) 3011400226 dt. 11.05.11 b) 3011400225 dt. 11.05.11 c)3011400227 dt. 11.05.11	a) M/s. Globe Marketing & M/s. Shah Agencies (Auth. dealer of M/s. Rayana Paper Board) b) M/s. Pashupati Mercantile. c) M/s. Indian Pulp & Paper.	11.05.11	15.05.12	40%	Manager (Coml.)	
2.	Burnt Unslaked Lime	364*	212.94	(-)70.94	a) 3011401258 dt. 21.10.11 b) 3011401585 dt. 13.12.11	Puja Minerals (P) Ltd.	1) 21.10.11 2) 13.12.11	1) 01.12.11 2) 31.01.12	1) 100 2) 0 (Nil)	Manager (Coml.)	

* for 10000 MT . Quantity ordered in 2 (two) no. of orders are 5200 MT. Hence, estimated cost of 5200MT is calculated to be Rs. 3,64,00,000/- [7000000/10000 X 5200]

Certified that “all the works/purchases/consultancy & other contracts in progress, as per the prescribed monetary limit, have been reported in this QPR”.

DGM (Coml.)